

SECRET

DICDP DM
CIMS
DCJMS
CJF BGIMS
C/PFP G/MS

CAMS WEEKLY REPORT

29 October - 4 November 1977

1. (U) The October release was made on Sunday. The next regularly scheduled release will be made in January, 1978.
2. (U) Efforts have begun toward the reworking of the User's Manual. We are in the process of obtaining editorial and clerical support for this task. A complete re-issue of the User's Manual is scheduled for the first quarter of next year. It will contain data current through our October release.
3. (S) We received a demonstration of the Advanced Imagery Requirements and Exploitation System. Their Sperry-Rand dual screen terminal was most impressive. They are targeted for IOC in January, 1978.
4. (U) Work is progressing on the accomplishment process rewrite (CCI 171). We have segregated the work by collection system with three separate design reviews scheduled for the next two months. A revised schedule will be supplied to COMIREX this next week.



CAMS Project Manager

25X1A

SECRET